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PROJECT San Jacinto River Waste Pits TCRA Maintenance CONTRACT NO.  

CONTRACTOR Benchmark Ecological Services, Inc.  SUPERINTENDENT N/A 

DAY OF WEEK & DATE: Monday, March 14, 2016 REPORT NO. 02 

WEATHER Overcast morning, sunny afternoon TEMPERATURE L: 63  H: 81 degrees F  

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity and hours): 
3 – Benchmark Ecological Services 1 skid steer 

TIDE INFORMATION: HEALTH AND SAFETY INFORMATION: 
Time:  n/a Height: n/a No incidents or near misses on this date. 

CHRONOLOGICAL ACCOUNT OF DAY'S WORK: 
 
0730 – Anchor AEA and Benchmark Ecological Services (Benchmark) onsite. 
 
0740 – Benchmark constructs ramp to slide pontoon boat in and out of the water to load armor rock.  
 
0750 – H. Samaha realigns warning signs to face outward towards the San Jacinto River.  
 
0900 – G. Miller (USEPA) onsite. 
 
0905 – M. Jay (Benchmark) arrives with skid steer. 
 
0910 – Health & safety meeting and discuss daily plans. 
 
0915 – R. Moleski arrives to Site with the two boats. 
 
1000 – Begin probing and placement of Type C armor rock in East Cell. While wading, Benchmark identified small area in 

the southern portion of East Cell with exposed geotextile (MA 7). Placed armor rock in MA 4 and MA 7. 
 
1340 to 1410 – Lunch break 
 
1410 to 1740 – Resume armor rock placement in MA 1, MA 2, MA 3, and MA 4. 
 
1750 – Stage pontoon boat and skid steer onsite for overnight.  
 
1805 – USEPA offsite. 
 
1815 – Anchor QEA and Benchmark offsite.  
 
Summary of Progress on this Date: 

• Contunued probing and began placement of Type C armor rock in East Cell maintenance areas 
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Persons Onsite on this Date: 
Holly Samaha (Anchor QEA) 
Gary Miller (USEPA) 
Matthew Jay, Robert Moleski, Kevin Kicheline (Benchmark) 
 
Material Delivery Summary as of this Date: 
 

Material Units 
Delivered 

(units) 
Delivery Verification 

Method 
Preceding 

Delivered Total                       
Total Delivered for 

Project 

Type C cubic 
yards 

0 Truck bed measure 18-20 18-20 

           

TESTS PERFORMED: None 

 PHONE LOG:  
0822 – Call with G. Miller about arrival to Site. 
 
1156 – Call  with W. Mears about maintenance progress. 
 
1718 – Call with D. Keith about daily progress and maintenance schedule. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

Three photographs with captions None 

QA REPRESENTATIVE Holly Samaha HRS  10.75 DATE  3/14/2016 
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Photograph 1 – Placing armor rock in maintenance area.  

 

 
Photograph 2 – Loading rock onto pontoon barge for placement in Eastern Cell. 
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Photograph 3 – Rock placement proceeding from pontoon barge. 
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